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1  Rocky Flats Closure Project
1.H  EESH&Q Project
1.H.A  EES&QP

1.H.A.H  Analytical Services
1HAH1010P2 FY00 Laboratory Management and Integration 82 22MAY00 28SEP00

1HAH1020P2 FY00 Onsite Commercial Laboratories 82 22MAY00 28SEP00

1HAH1030P2 FY00 Offsite Commercial Laboratories 82 22MAY00 28SEP00

1HAH1040P2 FY00 Sample Team Operations 82 22MAY00 28SEP00

1HAH2010P2 SWD Database 82 22MAY00 28SEP00

1HAH2011P2 GIS Database 82 22MAY00 28SEP00

1HAH2012P2 EDDIE 82 22MAY00 28SEP00

1HAH2013P2 ISEDS 82 22MAY00 28SEP00

1HAH2015P2 Database System Integration 82 22MAY00 28SEP00

1HAH101001 Analytical Project Integration 227 02OCT00 27SEP01

1HAH101011 Records Management 227 02OCT00 27SEP01

1HAH101021 Quality Assurance 227 02OCT00 27SEP01

1HAH101031 Contract Oversight 227 02OCT00 27SEP01

1HAH101041 Project / Program Management 227 02OCT00 27SEP01

1HAH102001 Onsite Commercial Lab Operations 227 02OCT00 27SEP01

1HAH103001 Offsite Commercial Lab Operations 227 02OCT00 27SEP01

1HAH104001 Sampling Services 227 02OCT00 27SEP01

1HAH201001 SWD Database 227 02OCT00 27SEP01

1HAH201011 GIS Database 227 02OCT00 27SEP01

1HAH201021 EDDIE 227 02OCT00 27SEP01

1HAH201031 ISEDS 227 02OCT00 27SEP01

1HAH201041 AST Database 227 02OCT00 27SEP01

1HAH201051 Database System Integration 227 02OCT00 27SEP01

1HAH101002 Analytical Project Integration 228 01OCT01 30SEP02

1HAH101012 Records Management 228 01OCT01 30SEP02

1HAH101022 Quality Assurance 228 01OCT01 30SEP02

1HAH101032 Contract Oversight 228 01OCT01 30SEP02

1HAH101042 Project / Program Management 228 01OCT01 30SEP02

1HAH102002 Onsite Commercial Lab Operations 228 01OCT01 30SEP02

1HAH103002 Offsite Commercial Lab Operations 228 01OCT01 30SEP02

1HAH104002 Sampling Services 228 01OCT01 30SEP02

1HAH201002 SWD Database 228 01OCT01 30SEP02

1HAH201012 GIS Database 228 01OCT01 30SEP02
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1HAH201022 EDDIE 228 01OCT01 30SEP02

1HAH201032 ISEDS 228 01OCT01 30SEP02

1HAH201042 AST Database 228 01OCT01 30SEP02

1HAH201052 Database System Integration 228 01OCT01 30SEP02

1HAH101003 Analytical Project Integration 228 01OCT02 30SEP03

1HAH101013 Records Management 228 01OCT02 30SEP03

1HAH101023 Quality Assurance 228 01OCT02 30SEP03

1HAH101033 Contract Oversight 228 01OCT02 30SEP03

1HAH101043 Project / Program Management 228 01OCT02 30SEP03

1HAH102003 Onsite Commercial Lab Operations 228 01OCT02 30SEP03

1HAH103003 Offsite Commercial Lab Operations 228 01OCT02 30SEP03

1HAH104003 Sampling Services 228 01OCT02 30SEP03

1HAH201003 SWD Database 228 01OCT02 30SEP03

1HAH201013 GIS Database 228 01OCT02 30SEP03

1HAH201023 EDDIE 228 01OCT02 30SEP03

1HAH201033 ISEDS 228 01OCT02 30SEP03

1HAH201043 AST Database 228 01OCT02 30SEP03

1HAH201053 Database System Integration 228 01OCT02 30SEP03

1HAH101004 Analytical Project Integration 229 01OCT03 30SEP04

1HAH101014 Records Management 229 01OCT03 30SEP04

1HAH101024 Quality Assurance 229 01OCT03 30SEP04

1HAH101034 Contract Oversight 229 01OCT03 30SEP04

1HAH101044 Project / Program Management 229 01OCT03 30SEP04

1HAH102004 Onsite Commercial Lab Operations 229 01OCT03 30SEP04

1HAH103004 Offsite Commercial Lab Operations 229 01OCT03 30SEP04

1HAH104004 Sampling Services 229 01OCT03 30SEP04

1HAH201004 SWD Database 229 01OCT03 30SEP04

1HAH201014 GIS Database 229 01OCT03 30SEP04

1HAH201024 EDDIE 229 01OCT03 30SEP04

1HAH201034 ISEDS 229 01OCT03 30SEP04

1HAH201044 AST Database 229 01OCT03 30SEP04

1HAH201054 Database System Integration 229 01OCT03 30SEP04

1HAH101005 Analytical Project Integration 228 01OCT04 30SEP05

1HAH101015 Records Management 228 01OCT04 30SEP05

1HAH101025 Quality Assurance 228 01OCT04 30SEP05

1HAH101035 Contract Oversight 228 01OCT04 30SEP05

1HAH101045 Project / Program Management 228 01OCT04 30SEP05

1HAH102005 Onsite Commercial Lab Operations 228 01OCT04 30SEP05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

© Primavera Systems, Inc.

Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 22JUN00 17:20

OFFICIAL USE ONLY
CPBB ROCKY FLATS

CLOSURE PROJECT BASELINE

Cost Account Detail

Sheet 2 of 3

KAISER-HILL



Orig
Dur

Baseline
Start

Baseline
Finish

1HAH103005 Offsite Commercial Lab Operations 228 01OCT04 30SEP05

1HAH104005 Sampling Services 228 01OCT04 30SEP05

1HAH201005 SWD Database 228 01OCT04 30SEP05

1HAH201015 GIS Database 228 01OCT04 30SEP05

1HAH201025 EDDIE 228 01OCT04 30SEP05

1HAH201035 ISEDS 228 01OCT04 30SEP05

1HAH201045 AST Database 228 01OCT04 30SEP05

1HAH201055 Database System Integration 228 01OCT04 30SEP05

1HXXX10105 Analytical Project Integration - FY06 220 03OCT05 19SEP06

1HXXX10115 Records Management - FY06 220 03OCT05 19SEP06

1HXXX10125 Quality Assurance - FY06 220 03OCT05 19SEP06

1HXXX10135 Contract Oversight - FY06 220 03OCT05 19SEP06

1HXXX10145 Project / Program Management - FY06 220 03OCT05 19SEP06

1HXXX2135 ISEDS - FY06 220 03OCT05 19SEP06

1HXXX2145 AST Database - FY06 220 03OCT05 19SEP06

1HXXXH2005 Onsite Commercial Lab Operations - FY06 220 03OCT05 19SEP06

1HXXXH2105 SWD Database - FY06 220 03OCT05 19SEP06

1HXXXH2115 GIS Database - FY06 220 03OCT05 19SEP06

1HXXXH2125 EDDIE - FY06 220 03OCT05 19SEP06

1HXXXH2155 Database System Integration - FY06 220 03OCT05 19SEP06

1HXXXH3005 Offsite Commercial Lab Operations- FY06 220 03OCT05 19SEP06

1HXXXH4005 Sampling Services - FY06 220 03OCT05 19SEP06

1HAH101006 End of Analytical Project Integration 47 20SEP06 05DEC06

1HAH101016 End of Records Management 47 20SEP06 05DEC06

1HAH101026 End of Quality Assurance 47 20SEP06 05DEC06

1HAH101036 Contract Oversight 47 20SEP06 05DEC06

1HAH101046 Project / Program Management 47 20SEP06 05DEC06

1HAH102006 Onsite Commercial Lab Operations 47 20SEP06 05DEC06

1HAH103006 Offsite Commercial Lab Operations 47 20SEP06 05DEC06

1HAH104006 Sampling Services 47 20SEP06 05DEC06

1HAH201006 SWD Database 47 20SEP06 05DEC06

1HAH201016 GIS Database 47 20SEP06 05DEC06

1HAH201026 EDDIE 47 20SEP06 05DEC06

1HAH201036 ISEDS 47 20SEP06 05DEC06

1HAH201046 AST Database 47 20SEP06 05DEC06

1HAH201056 Database System Integration 47 20SEP06 05DEC06
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